

Preparation of a Software Project Plan Covering Scope, Timeline, and Team Roles for a Sample Application

Aim

To prepare a software project plan for a sample application by defining the project scope, timeline, team roles, and project activities for successful software development.

Objective

- Understand the importance of software project planning.
- Define the project scope and objectives.
- Prepare a project timeline.
- Assign roles and responsibilities to the development team.
- Ensure timely and efficient project completion.

Selected Software Application

Library Management System:

Overview

A Library Management System is designed to automate library operations such as book management, member registration, book borrowing, return processing, fine calculation, and report generation. The system improves efficiency and reduces manual work.

Project Scope

In Scope

- User Registration and Login
- Book Search
- Book Issue and Return
- Fine Calculation
- Book Inventory Management
- Report Generation
- Admin Dashboard

Out of Scope

- Online Book Purchase
- E-book Download
- Mobile Application
- Third-party Payment Integration

Project Timeline

Phase	Duration
Requirement Gathering	Week 1
Project Planning	Week 2

System Design	Week 3
Development	Week 4–7
Phase	Duration
Testing	Week 8
Deployment	Week 9
Maintenance	Ongoing

Team Roles

Team Member	Responsibility
Project Manager	Planning, scheduling, monitoring the project
System Analyst	Requirement gathering and analysis
UI/UX Designer	User interface design
Software Developer	Coding and implementation
Database Administrator	Database design and maintenance
Software Tester	Testing and bug reporting
DevOps Engineer	Deployment and server management

Project Deliverables

- Software Requirement Specification (SRS)
- Project Plan Document
- System Design Document
- Source Code
- Test Report
- User Manual • Final Software Application

Conclusion

A Software Project Plan is essential for organizing and managing software development activities effectively. By clearly defining the project scope, timeline, team roles, and deliverables, the development team can complete the Library Management System successfully within the planned schedule and budget. This structured planning approach improves communication, reduces risks, and ensures the delivery of a high-quality software product.